TN

SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending June 4, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 50.3% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—50% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — May 3, 2007 http://biomitigation.org/
STATUS OF WORK:
Completed Percent
In Progress To-Date Project Total Complete

SUBSTRUCTURE

Pier Tables 5 0 28 9%

Pier Columns 3 7 28 30%

Pier Access Casing 2 8 20 45%

FOUNDATIONS

Footing Boxes Set 0 22 28 79%

Piles Driven 3 106 160 66%

PRECAST YARD

Panels Cast 0 330 876 38%

Segments Cast 1 155 452 34%
PIER TABLES

e Pier 16E — Strip deck forms and begin removal of the falsework.
Pier 15E — Begin installation of deck reinforcing steel.
Pier 14E — Continue construction on wall blisters.
Pier 13E — Pour 1% lift of exterior stems and prepare for P/C panels
Pier 12E — Continue the installation of the soffit and stem reinforcing steel
e Pier 10E & 11E — No work within 1 to 2 weeks
PIER COLUMNS
e Pier 09E — Strip column forms and begin falsework erection.
e Pier 08E — Install 3" lift forms for the column access casing
e Pier 07E — Continuation of work on 2" lift for the column access casing.
e  Pier 06E thru Pier 05E — No work for 2 to 4 weeks
FOUNDATIONS
Pier O6E — Pour and cure the top slab
Pier O5E — Place rebar for the top slab
Pier 04E — Pre-tie pier rebars on template barge, Pour lift #1 on last pile in footing
Pier O3E — Prepare to pour in-fill concrete
Pier 16W — Continue pile head connection welding
Pier 15W — Continue slot cutting & prep for pile head connections
Pier 14W — Continue with initial pile cleanout
Pier 13W — Drive west side piles
Pier 12W — Splice east side piles
Pier 11W — Drive and begin splicing east side piles
Pier 10W — Install rock bedding
Pier 05W — Set pile driving template
Pier 03W, 04W — Place both footings on support system
e The last four footing boxes left Texas May 14, 2004 and are expected to arrive June 15, 2004.
PRECAST YARD (Stockton)
o 0 panels are scheduled to be cast next week
e 1 segments are scheduled to be cast next week
e Beds 1 & 2 are shut down. Bed 3 continues without a swing shift. Bed 4 Hinge casting continues.
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PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji
Time Elapsed —100% Est. Date of Completion — May 26, 2004

Work Completed — 75% Project Cost: $25M

STATUS OF WORK:

e  W2E: Pour and cure South columns. Strip North columns
e  W2W: Form retaining wall and columns

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 90% Est. Date of Completion — July 20, 2004
Completed — 76% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION
Continue electrical conduit and rough-In work
Continue the installation of interior light fixtures
Roadway Excavation
Continue work forming Curb & Gutter on Line R3
e  Form and pour sidewalks and gutter.
UTILITY RELOCATIONS
e No work scheduled
RAMP CLOSURE
e WB 80 on-ramp east of YBI Tunnel, tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION (04-0120Q4) Richard Duncan / Andrew Bui
Time Elapsed — 100% Est. Date of Completion — May 31, 2004
Completed — 100%

STATUS OF WORK:
e  Continue work to complete Punchlist items.
e  Continue work to complete miscellaneous items.
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SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters
Time Elapsed — 0% (suspended) Est. Date of Completion — December 30, 2005
Completed — 0% Project Cost: $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
Contract Suspended: April 9, 2004 — July 10, 2004

STATUS OF WORK:

Project is suspended until July 10, 2004 — due to utility impacts and other delays from adjacent contracts.
Continue to review preliminary design submittals for East & West Tie-in Viaducts

Continue to arrange certification for material testing

Continue to meet with contractor to discuss design issues

Review RFI’s and submittals for approval
RAMP CLOSURE:
e EB 80 off-ramp from the #5 lane will be closed on July 7" for the duration of the project (4 years).

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 3.3% Est. Date of Completion — May 26, 2007
Completed — 2.4% Project Cost: $177.45M

Awarded Date: April 1, 2004

Contract Approval Date:  April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e  Continued review of RFI’s & Submittals
e Continued installation of working drawing campus

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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